LAYER 3 STEERING COMMITTEE STATUS REPORT — as of December 13, 2001

TASK
Start  Priority End J ASSIGNMENT DESCRIPTION ‘ STATUS
Confirmation of Layer-3 | Layer-3 Steering | Confirm the following 3 principles: Principles confirmed 11/28/01.
Principles Committee 1. seamless statewide layer-3 network
2. layer-3 service to be outsourced
DONE 3. local aggregation
Internet Numbers CSUIGSS Obtain a block of IP addresses. CSU will obtain 64K Done. A 64K block with State as “End User” has been
DONE block from ARIN for State, GSS will reimburse obtained.
Interim Layer-3 uUCD Provide connections to Internet & Internet2. UCD to Done. Several communities are connected, including
Connectivity offer and price this service to communities who Arkansas Valley, Gunnison.
DONE aggregate traffic. Commitment is through June 2002.
Connect State to FRGP CGTS Obtain Internet services through State award ISPs; Done. Contract signed between GSS and FRGP.
DONE obtain multi-homed service; obtain Internet-2 access;
interoperate with higher education networks.
Seek Appropriation for GSS Work within existing appropriation or new funds to GSS has a FY03 decision item with approximately $0.5M
Permanent Layer-3 establish service. for establishing Layer-3 services.
DONE
Determine Impact on CSuU Consult with local ISPs regarding their concerns and Developed 3 models of how local ISPs can participate in
Local ISPs possible resolutions. a community’s plans to aggregate public sector Internet.
DONE

Cost-revenue analysis for

MNT Team under

Analyze risk and solutions for including Internet access

Pending 12/20/01 Layer-3 Steering Committee Meeting.

10/24/01 HIGH

formed, CDE lead

program. GSS to look into qualifying under E-rate
program as service provider.

bundled Internet w/ MNT | Guy Mellor within MNT base rate.
11/28/01 HIGH
Provide E-Rate E-Rate Provide incentive for schools and libraries to use MNT CGTS discussions with E-rate administrator discover that
committee by having this cost qualified for subsidy under the E-rate | MNT cannot qualify as service provider. Must explore

qualifying as end user which means MNT must receive
subsidy and distribute to schools and libraries. However,
Vermont and lowa appear to have been authorized as
service providers.

Connectivity
10/24/01 MED

formed, CSU lead

into one “pipe” for handing off to Internet-2 (a
requirement of Internet-2).

Conduct RFI for CGTS Develop Statement of Work to scope out for potential Draft SOW prepared; draft Sole Source Justification
Permanent Solution vendors what is required and find out their response. prepared for FRGP. For review at 12/20/01 Layer-3
11/28/01 HIGH Steering Committee meeting.
Provide Internet-2 2 committee Provide means for all K12 schools to aggregate traffic Progress report pending.

Technical Issues of
Integrating layers 2&3
9/27/01 MED

Tech. committee
formed, CGTS
lead

Is it possible to use the equipment we have to provide
automated routing at the Layer-2 level to avoid agencies
needing to purchase 2 PVCs?

Progress report pending.

Architecture Agreement
8/29/01 MED

Finalize Higher Education

CGTS

Define the architecture of MNT to include OC-3 circuits
of higher education.

Higher education provided a narrative and diagram for
this. Itis now under review by CGTS.

Procure Permanent
Solution
PENDING




